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Technical Status  
 
In 2002, PRCI issued a Guidance Document (Catalog No. L51958) describing methods for assessing the 
remaining strength of corroded transmission pipelines. The objective of Project 153M is to revise the 
Guidance Document by including the output from Project 153H (Corrosion Assessment Guidance for 
Higher Strength Pipelines); 153J (Remaining Strength of Corroded Pipe Under Secondary (Biaxial) 
Loading; 153K (Behavior of Corroded Pipelines Under Cyclic Pressure); and 153L (Assessment of Older 
Corroded Pipelines With Reduced Toughness and Ductility). 
 
Draft reports describing the results have been issued to PRCI and DOT and reviews have been completed.  
PRCI have requested additional work to be completed before issue of the Guidance Document.  The 
revised work scope has been agreed with PRCI. Once this additional work has been completed, the 
Guidance Document will be modified to incorporate the output from 153H, J, K and L. Guidance to 
assess corrosion damage at seam and girth welds developed by Battelle on behalf of PRCI (Contract No. 
8521) will also be included in the Guidance Document. 
 
Payable Milestones 
 
Payable milestones completed during this reporting period include: 

• Third Quarterly Status Report Completed (Task 4, Item 4) 
 
Plans for Future Activity  
 
To complete the additional work tasks agreed with PRCI and issue final reports for 153H, J, K and L. 
Thereafter, drafting of the Guidance Document will commence.  
 
 


